PoDl S&0 Plan

Procedure:

For each PoDlI, the FHWA engineer/specialist reviews the items on the check sheet and
checks areas to focus oversight that mitigate the identified risks from project selection.
Areas selected for FHWA oversight do not include required project actions prescribed by
law. States are not assuming additional project responsibilities simply because FHWA is
using risk to identify which areas to focus our resources.

The rationale for the selection is provided in the Reason column. If the project is also
identified to receive a CAP inspection, the CAP inspection should also be noted on the

check sheet.

3. The proposed plan is submitted to the employee’s supervisor/team leader for

concurrence.

4. The PoDI S&O Plan should be retained in the project files. As the identified oversight

items are completed, the resulting documentation should be attached. Ideally, the

information attained can validate the original assumptions and be used to inform the

next cycle of risk assessments and unit plans.

5. The plan does not restrict FHWA staff from taking action on other items, as determined

appropriate.

Federal Project Number: __ BHF00-0151-01{006)

State Number: 631570-

Selected for

Notes:

Phase/activities ! Involvement

Preconstruction (Design)

Design Standards {i.e. non-STA)

Design Exceptions X Programmatic for Interstate projects per |
Stewardship and Oversight Agreement
Page 7

Bridge/Structures design X

Consultant Selection

Consultant Management and Use of
Consultants

Context Sensitive Solutions (CSS)

Environmental Mitigation and
Commitments

ITS Project development -Standards &
Systems Engineering




Phase/activities

Selected for
Involvement

Notes:

Interstate Modification Requests/lh{ersfate
Justification Requests

Programmatic per étewérdship and
Oversight Agreement Page 5

Pavement design

Programmatic per Stewardship and
Oversight Agreement Page 37

Reviews:

e Constructability

e Design

o Concept

o PFPR

o FFPR

Road Safety Audits

Roadside Hardware

Traffic Analysis

Transportation Management Plan (TMP)

Value Engineering (VE)

Financial plans

ROW encroachments

Experimental Features

Preconstruction (PS&E Approval,
Advertising, & Award)

Plans, Specifications, and Estimates (PS&E)

Plans

Specifications

Standard Specifications

Supplemental
Specifications

Special Provisions

Contract Provisions (FHWA1273,
Buy America(n}, Changed
conditions clauses,
Incentive/Disincentives, Partnering,
Warranties)

Engineers Estimate

Project Authorization and Project
Agreements

ROW Clearances

Pre-qualification

Authorize advertising for bids,
addenda

Conditional approvals

Pre-bid meetings

Bid analysis and concurrence in




Phase/activities

Selected Fo;

Involvement

Notes:

award

Innovative contracting

State contracting procedures

Utility agreements

Railroad agreements

Project Construction & Contract
Administration

Preconstruction Meeting / Partnermg
workshop

Inspections

o |nitial

>

o Intermediate
(frequency: QUARTERLY

-

o In-Depth

e Final

e Special Reports

o Process Reviews

Review as part of a process review may
be determined independent of this
process.

e Waork Zone Review

Project Meetings

Materials testing / certifications

Change orders $100,000 or greater

Contractor claims

Pay Estimate Reviews

Time extensions

Value Engineering change proposals

Liquidated damages

DBE

QT

Final Acceptance

Other:

S&O Plan is effective 06/01/2014
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